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HURRICANES IRMA AND MARIA MANAGEMENT REPORT 
Information contained in this report reflects HQ and regional reportingfi'om the most recently completed operational period as well as other reports provided by 

HQ, regional and interagency sources. 

National Incident Management Objectives 
Objective l: Ensure that health and safety of the EPA responders is considered at all times. 

Objective 2: Establish an incident management structure and processes employing the Incident Command System to enable effective overall management of the event with 
deployment of resources (staff and equipment) in a rapid, aggressive and well-coordinated manner. 

Objective 3: Ensure prompt Review and Processing of Fuel Waiver requests. 

Objective 4: Prepare for and provide Rapid Assessment ofindustrial facilities as requested by the State or under EPA's statutory program responsibilities for CERCLA 
Superfund, RlvIP and FRP facilities. Working with our state partners, contact industrial sources within the impacted area to determine their operational status and 
determine what support can be provided with the monitoring of the start-up of industrial sources. 

Objective 5: Prepare for and provide Rapid Assessment & Technical Assistance Drinking Water & Wastewater facilities as requested by the State or local government. 
EPA w·ill support our state partners in contacting drinking water and wastewater systems. 

Objective 6: Prepare a Sustained Response Plan that outlines the resource and equipment needs for a long duration response. 

Objective 7: Activate the Agency's Crisis Communication Plan to ensure effective and efficient coordination of all incident communications. 

Objective 8: Encourage a collaborative federalism approach, where national, state and local governments interact cooperatively and collectively to solve common 
problems. 

Objective 9: Begin Agency internal and external coordination under the National Disaster Recovery Framework regarding Recovery Support Functions in which EPA is 
likely to be involved. 
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Executive Summary 

The new schedule for management reports will be Tuesday and Friday, starting the week of October 1 (/1'. 

Region 2 
• Tropical wave is moving away from Puerto Rico (PR) and U.S. Virgin Islands (USVI), however the southern end of the wave will bring more rain to 

islands through October 18th
. The heaviest rain is expected over northern and eastern sections of PR and all of USVI. Flash Flood W amings remain in 

effect for the Guajataca Dam region. There is high risk of river and small stream flooding as well as mudslides in areas of steep terrain. Urban flooding is 
also likely across low lying and poor drainage areas. 

• EPA teams have assessed the Dorado Groundwater Contamination NPL site in Caguas where reports indicated residents might be extracting water from 
the wells on the sites. 

o Site Security: On October l 61
\ the Municipality of Dorado Mayor provided security persom1el on site to prevent citizens from getting water from 

the wells and to encourage the citizens to use the Oasis established by PRASA as well as additional water sources provided by FEMA, DOD, FBI, 
and EPA at the well sites. 

o Sample Results: Analytical results for biologicals v,~11 be available on October 17th; additional results for chemical parameters v,~11 be available by 
October 20th

. 

• EPA teams continue to assess Superfund sites in PR including those where reports indicated residents might be extracting water from the wells on the sites. 
EPA public affairs and CIC staff are addressing media and community outreach actions to warn the public about accessing these sites. 

• EPA contractors have developed plans to mobilize a barge with all the necessary equipment to support the debris MAs, using a FEMA transport for PR 
and USVI. For PR FEMA estimates shipping of the equipment on October l 9th with estimated arrival in PR on October 25th

. For USVI, FElvIA estimates 
shipment, via barge from Fart Lauderdale, Florida, to arrive in St. Thomas and St. Croix by the week of October 16th. 

• As of October 17th
, 34.6% of the Puerto Rico Aqueducts Sewer Authority (PRASA)-served population is without access to drinking water (DW) service; 

comparable data for USVI is not available. PR and USVI have island-wide boil water orders. In PR, 25% of the sewage treatment plants are not 
operational. In the USVI, damage to sewage systems was less severe, but plants do not have primary power, and lack sufficient generators or generator 
fuel. 

Region 4 
• As of October l 7th, Landfill Technical Specialists assessed 107 Disaster Debris Management Sites (DDMS) in the Florida Keys. 
• As of October 17th, the EPA Container Recovery Group has recovered 362 items, including drnms, oil containers, and propane tanks. These items are being 

stored for categorization and repackaging prior to recycling or disposal at the container staging area at the Florida Keys Marathon International Airport. 
• As of October 17th, EPA and USCG field teams recovered 975 vessels of the 2,427 identified vessels-1,452 vessels remain. 
• As of October 13th

, planned construction and demolition debris (C&D), waste reduction activities earmarked for the 4 7
th 

Street D DMS have been halted due 
to concerns regarding the potential presence of asbestos. The City has proposed hiring a qualified asbestos consultant to identify and remove asbestos 
containing material from the C&D waste pile prior to grinding. 
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Regional Mission Assignments and Funding 

EPA Ree:ion Mission Assignment Number Funding Amount Description of Assignment 

To deploy personnel to coordinate and execute all necessary 
assessments, evaluations, sampling and analysis services/support and 

4339DR-PR-EPA-04 $6,000,000 other necessary actions associated with ensuring the safety and quality of 
DW and WW systems, in support of PRASA, Puerto Rico Department of 

Health (PRDH). 
Removal, cleanup and disposal of oil and hazmat; collect and dispose of 

4339DR-PR-EPA-03* $10,000,000 HHW; monitor immediate threats to public H&S and the environment in 
PR. 

VI-17090102-EPA-0l ($10,000) Expired 
4335DR-VI-EPA-0l ($100,000) Expired 

4335DR-VI-EPA-02 $1,008,000 
To perform assessment of oil and hazardous materials releases, 
contaminated debris and other environmental events in USVI. 

Conduct oil and hazardous materials field operations, including cleanup 

4335DR-VI-EPA-04 $10,000,000 
and disposal of hazardous materials and oil, and response to orphaned 

containers in order to mitigate actual and potential threats to public 
Region 2 health and safety. 

EPA provides support preparing for site-specific platforms for situational 

4335DR-VI-EPA-06 $2,000,000 
awareness; environmental data management; operational deployment 

plans; documentation of assessment activities and results; resource and 
financial tracking, accountability and cost documentation. 

PR-17090102-EPA-0l ($20,000) Expired 

3384EM-PR-EPA-0l ($75,000) Expired 

4336DR-PR-EPA-0l ($125,000) Expired 
To perform assessment and reconnaissance of oil and hazardous 

4336DR-PR-EPA-02 $1,008,000 
materials release, contaminated debris and storm impacted infrastructure 
which may pose a threat to federal responders, as well as, environmental 

hann in PR. 
4339DR-PR-EPA-0l $303,000 EPA to FEMA NRCC or PR JFO/EOC 
4340DR-VI-EPA-0l $130,000 EPA to FEMA NRCC or USVI JFO/EOC 

4340DR-VI-EPA-04 $2,100,000 
EPA to RRCC, JFO, EPA REOC, State EOC and other coordination 

venues to support FEMA response operations in the USVI 
Activation for appropriate EPA personnel to perform the functions of 

Region 4 
4337DR-FL-EPA-05 $90,000 

ESF-10 w/ RRCC, IOF, JFO, FEMA's Incident Management Assistance 
Team ([MAT), Preliminary Damage Assessment (PDA) Team, or other 

teams and locations, at the direction and coordination of FEMA. 
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EPA Region Mission Assignment Number Funding Amount Description of Assignment 
4337DR-FL-EPA-03 ($525,000) Expired 
4337DR-FL-EPA-04 ($9,000,000) Expired 

4337DR-FL-EPA-07 ($675,000) Expired 

Provide oil and hazardous material field response in support of FEMA 
response operations providing specialized expertise, conducting damage 

assessment of oil/hazmat waste impact evaluating hazards; and/or 

4337DR-FL-EPA-08 $10,000,000 response, removal, or disposal of actual and potential oil discharges, and 
releases of hazardous substances, pollutants and contaminants and 

remove pollutants from vessels in or upon navigable waters and 
adjoining shorelines through November 30th \vith a state cost share of 

10%. 

4337DR-FL-EPA-09 $675,000 Provide funding for EPA Landfill Specialty Teams through November 
30th with a state cost share of 10%. 

Total Active MAs $43,314,000 
*A signed MA task order documenting the additional task requested by the PR Solid Waste Authority was received. 

Total Number of Regional Personnel Involved in Response 

Type R2 Personnel R4 Personnel Total Regional Personnel 

EPA 179 27 206 

Contractors 96 37 133 

Totals 275 64 339 

Force Laydown for USVI* and PR (as reported by Region 2 on October 17th
) 

• Region 2 has entered resource orders into the WebEOC Personnel Resource Log. 

Type Personnel USVI Personnel PR Total Deployment 

EPA* 18 84 102 

Contractors 47 26 73 

Totals 65 110 175 
*These numbers include CEPD personnel 

Region 2 Significant Activities 
• As of October 17th

, disease outbreaks have been reported in numerous municipalities ( diarrhea, conjunctivitis, vector-borne diseases etc.). PR 
Department of Health (PRDH) has confirmed 10 active cases ofleptospirosis and 2 deaths due to the disease. 

• On October 15 th
, nvo medical incidents (one resulting in a fatality) occurred inside a common area inside the Carambola hotel on St. Croix, USVl-a hotel 

4 



that is lodging EPA personnel. The fatality appears to be the result of a personal medical issue and not attributable to environmental factors. EPA has been 
working with FEMA for the past several days to get all our responders on the cruise ships. The other medical incident resulted in a full recovery and the 
FEMA responder has been demobilized. 

Superfund and Oil Sites 
• There are 34 Superfund and oil sites (30 in PR and 4 in USV[). The Regional Emergency Operations Center (REOC) is contacting the RP Ms for each site 

and working \vith Region 2's Emergency and Remedial Response Division to provide updates. 

SUPERFUND SITES (NPL, Removal, and Oil) 

Phase 1 Phase 2 Phase 3 All Phases Completed 

Site Type Site Additional Response 
Post-Storm 

Inspection Inspected Action 
Assessment 

Needed 

PUERTO RICO 
Atlantic Fleet 

Weapons Training NPL 
Area (Vieques) 

Barceloneta 
NPL 

Landfill 
Arecibo Battery Removal & 

09/22 No No 09/22 
Recycling Co. NPL* 

-

Cabo Rojo 
Groundwater NPL 

Contamination 
Cidra Groundwater 

NPL l 0/05 No No ]0/05 
Contamination 

-

Corozal Well 
Removal & 

09/24 No No 09/24 
NPL* 

-

Culebra Other 
Dorado 

Groundwater NPL 10/12 Yes 
Contamination 
Fibers Public 

NPL 10/05 Yes 
Supply Wells 

Fort Buchanan Other 10/06 No - No 10/06 
Frontera Creek NPL 10/05 No - No 10/05 

GE Wiring Devices NPL 10/06 Yes 
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SUPERFUND SITES (NPL, Removal, and Oil) 

Phase 1 Phase 2 Phase 3 All Phases Completed 

Site Type Site Additional Response 
Post-Storm 

Inspection Inspected Action 
Assessment 

Needed 

Guayanilla Bay Oil 
Oil 10/06 Yes 

Spill 
Hormigas 

Groundwater NPL 10/06 Yes 
Plume 

Jansen, Cnc. Other 10/06 No - No 10/06 
Juncos Landfill NPL 09/30 Yes 10/05 No 10/05 

Maunabo Urbano 
NPL 10/12 No No 10/12 

Public Wells 
-

Naval Security 
Other 10/06 No - No 10/06 

Group Activity 
Papelera 

NPL 09/29 No - No 09/29 
Puertorriquefia, Inc. 

Pesticide 
NPL 10/04 Yes 

Warehouse l 
Pesticide 

NPL 10/04 Yes 
Warehouse 3 

Prepa Palo Seco 
Other 10/12 No - - 10/12 

General Depot 
Puerto Rico Olefins Other 10/11 Yes 

Puma Caribe Oil 
09/21 No No 09/21 

(CAPECO) Response 
-

RCA Del Caribe NPL 
San German 
Groundwater NPL 10/12 Yes 

Contamination 
Scorpio Recycling 

NPL 10/05 Yes 
Inc. 

U.S. Naval Station Other 10/06 No - No 10/06 
Upjohn Facility NPL 09/30 Yes 

V &M Albaladejo NPL 10/12 No - - 10/12 
Vega Alta Public 

NPL 09/30 Yes 
Supply Wells 
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SUPERFUND SITES (NPL, Removal, and Oil) 

Phase 1 Phase 2 Phase 3 All Phases Completed 

Site Type Site Additional Response 
Post-Storm 

Inspection Inspected Action 
Assessment 

Needed 

Vega Baja Solid 
NPL 10/04 No - No 10/04 

Waste Disposal 

I USVI 
Cruz Bay Oil Tank Oil 10/09 Yes 10/11 Yes 

Island Chemical 
CorpNirgin [slands NPL 10/05 No - No 10/05 

Chemical Corp 
Krum Bay Oil Spill 

Oil 10/01 No - No 10/01 
at WA PA Facility 

Tutu Wellfield NPL 10/03 Yes 

Regulated Facilities in PR and USVI 
• The Regulated Facility Team (RFT) continues to provide effective compliance assistance to Risk Management Plan (RMP), Facility Response Plans 

(FRP), and Spill Prevention, Control and Countermeasures (SPCC) regulated facilities. Several significant RMP, FRP, and SPCC companies in PR and the 
USVI, such as Puma, PRASA, Total, and Water and Power Authority (W APA) have reported no damage to oil, chemical, or flammable operations. 

• In the USVI, Virgin Island Asphalt Products facility was found to have sustained significant damage. Damage to some oil tanks was observed with 
discharges of product to secondary containment. The facility owner is addressing the issues with EPA oversight. 

RlvIP 73 56 

FRP 29 23 

SPCC (non-FRP) 106 0 * 
Total 208 79 

USVI 
RlvIP l l 

FRP 6 6 

SPCC (non-FRP) 42 O* 
Total 49 7 

* Total number of SPCCfacilities assessed is identified by impacted geographic areas. 
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Drinking Water/Wastewater (DW/WW) Assessments in PR 
• PRASA facility assessments are ongoing with EPA staff participating in PRASA facility assessments. 

o Out of PRASA's 51 facilities, 9 wastewater treatment plants (WWTPs) are non-operational, 5 of which are upstream of a drinking water intake. 
These facilities represent a high priority for assessment and repair. 

o Assessments are complete at around 80% of PRASA's 800 pump stations. As of October l 71
\ at least 286 sanitary pump stations are overflowing 

sewage due to lack of power, malfunctioning power generator or pumping problems. Of these 292 pump stations, 104 are located upstream of a 
\vater supply intake. PR's largest pump station, Torrecillas Pump Station, suffered major damages due to flooding. 

o 88 WTPs are working on alternate power or primary power. 

On-Site DW Assessments 

On-Site WW Assessments 0 138 

• Non-PRASA drinking water facilities serve approximately 4% of the PR populations (PRASA systems service the other 96%). EPA is working with 
PRDOH, DOD, HHS, and FEMA, in assessing the non-PRASA drinking water systems throughout PR. Such systems provide drinking water from wells 
and surface water to isolated communities located in rural areas in PR. 

Drinking Water/Wastewater (DW/WW) Assessments in USVI 
• A boil water advisory remains in place across the USVI. 
• EPA continues to coordinate drinking \vater sampling with DPNR. DPNR continues to notify the proprietors of the affected systems to ensure proper 

disinfection measures are taken. 

IIIB Bl•• IBlillllJlllll•IIIB• (as of October 
um 11111•1 ma 1111m111 r 

12 500 
On-Site WW Assessments 4 14 

PR and USVI Air Monitoring Activities 
• The PR EQB plans to conduct an assessment on the conditions of the ambient air monitoring network. The network went offline prior to Hurricane Maria's 

landfall. There is no update or information on the status or damages. EQB will staff an assessment team once their employees are available. 
• In St. Thomas and St. Croix, EPA-as reported by R2's on October 17th

-- has been requested by FE.MA and DPNR to assess air quality in schools. EPA 
has completed air monitoring in St. Croix and determined no further monitoring is necessary. 

• USA CE has requested EPA assistance with air monitoring during the USACE's air curtain burning of vegetative debris activities. 

PR Debris Recovery 
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• EPA is adding a Hazardous Debris Assessment Team to each of the three field branches to coordinate with CEPD and USACE. These teams have a list of 
the landfills and other locations identified by CEPD that are being considered for temporary hazardous debris staging pads. 

• Municipalities report a large amount of unauthorized, clandestine dumps in their communities. They are concerned with public health and environmental 
impacts. These dumps continue to be reported on October 17th

. 

USVI Debris Recovery 
• USVI is allowing the burning of vegetative debris. USA CE intends to segregate construction and demolition (C&D) debris prior to bum operations and 

VIWMA will handle the C&D debris. 
• As of October 111

\ EPA is planning for the transportation and disposal of stockpiled medical waste at the hospitals on St Croix (50,000 lbs.) and St 
Thomas (80,000 lbs.). The contract for repackaging, transportation and disposal of medical waste is anticipated to be awarded during the week of October 
23rd_ 

Orphan Container, Pollution Response and Vessels in PR and USVI 
• USCG has tentatively identified 266 sunken vessels in PR as initial targets for assessment. Data collection and reporting procedures are under 

development. 
• In the USVI, EPA contractors continued inputting the vessel assessment info into Response Manager database. 71 targeted vessels have been identified to 

date. 

EPA Headquarters Significant Activities 
• The HQ EOC is activated to Level l in support of EPA Regions 2, 4, and 6 responses to Hurricanes Harvey, Irma, and Maria. For the Hurricanes Irma and 

Maria responses, the HQ EOC is coordinating on several levels with EPA Regions 2 and 4, and other Federal agencies. The HQ EOC deployed personnel to 
the FEMA NRCC' s ESF-10 desk. EPA Senior Management on the Policy Coordination Committee (PCC) developed and issued senior management objectives 
that form the basis of field strategy and tactics in response to Maria and Irma. 

Other EPA Activities 

OECA Civil/CID 
• EPA has received.force majeure claims from: 

o PREP A regarding its compliance with certain requirements of a 1999 Clean Air Act consent decree; 
o PRASA, the P.R. Department of Transportation & Public Works and the P.R. Highway and Transportation Authority relating to those entities' 

compliance with existing Clean Water Act consent decrees with EPA; 
o Puma Energy Caribe, LLC concerning its compliance with a RCRA consent decree. 
o The U.S. Navy concerning compliance with the Federal Facilities Agreement regarding the Atlantic Fleet Weapons Training Area NPL site. 

• Similar force majeure claims will likely be submitted by other parties with whom EPA has entered into consent decrees in Puerto Rico, including the 
Municipalities of San Juan and Arecibo. 

Comm uni cations 
• On October 16th

, EPA Region 2 Administrator Pete Lopez arrived in PR and was interviewed by NBC Universal andNfetro PR. 
• On October 171

\ EPA Region 2 Administrator Lopez met with Governor Ricardo Rossell6. 
• Region 2 public affairs and CIC staff are addressing media and community outreach actions to warn the public about improperly accessing Superfund 
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sites. 
o The EPA CIC for the Dorado Groundwater Contamination site spoke with local residents and they were aware that wells are associated with 

contamination at a Superfund Site but indicated a need for water. 
• A video, entitled "Community Water Assessment Mission," is nmv posted at https://www.dvidshub.net/video/557519/community-water-assessment

m1ss10n. 
• The REOC and Field PI Os are working with reporters from the Associated Press and El Nuevo Dia to do stories on EPA's work on wastewater and 

drinking \vater facility assessments, respectively. 
• Bilingual Community Involvement Coordinators (CICs) are assisting the assessment teams in PR and USVI and will be supporting the Region 2 RA/DRA 

visit to the USVI on October 19th
. 

• Region 2, Region 4, and HQ activities related to Irma and Maria response efforts are available at: http://www.epa.gov/lmrricane-irma and 
www.epa.gov/hurricane-maria, respectively. 

Congressional Inquiries 
• U.S. House of Representatives Speaker Paul Ryan, Resident Commissioner Jennifer Gonzalez, and members of the House of Representatives' 

Appropriations Committee are traveling to PR on October 13th
. The Speaker will participate in helicopter flight tmvards the west of PR, including the 

Guajataca Dam. 
• Senior Leadership from EPA Regions 2, 4, and 6 appeared at a briefing for members and staff of the House Energy & Commerce Committee on Friday, 

October 13th
. The purpose is "to articulate an assessment of the damage to air (RMP and NAAQS), drinking water, soil (including RCRA and CERCLA 

issues), progress made to remedy that damage, a plan to respond to such remaining damage, and any challenges to remediation." State officials from 
Texas and Florida have been invited (but there is no indication that PR or USVI officials have been invited). 
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